DIGITAL24

Futura Pakistan

3-Month Activity Plan

Prepared by Digital24 | Confidential

Overview

This plan covers the first three months of Futura's Pakistan launch campaign. The plan runs five tracks simultaneously. Ensuring Futura enters the Pakistani market as a known, trusted, and credible player across regulators, media, and the public before the product is available to use.

MONTH 1

Establish Presence, Map the Landscape, Begin Regulatory Conversation

Every major workstream is initiated simultaneously. Internally, the priority is getting the foundations set: the Futura media briefing guide, the regulatory stakeholder map, the waitlist page, and the social channels. On the regulatory side, the stakeholder mapping is completed and introductions to PVARA and SECP are initiated, with the Ministry of IT and SBP also engage. On the narrative side, government programme partnership outreach begins and the first op-ed goes into Profit. The waitlist page is built and tested but not promoted publicly.

Track 1: Ecosystem & Community Partnerships

Activity	Owner	Output / Deliverable
Initiate outreach to government bodies and public programmes for partnership discussions. Identify the two or three most viable targets based on existing connections and strategic fit.	Digital24	Shortlist of partnership targets with proposed angles
First partnership meetings held. Present Futura's ecosystem positioning and the proposed financial literacy co-delivery framework. A Futura representative attends.	Futura representative / Saad	Meeting notes. Partnership proposals issued to targets.
Identify think-tanks, policy bodies, and industry forums active in Pakistan's digital economy space. Initiate introductions where relevant connections exist.	Digital24	Ecosystem positioning contacts list
Follow up on government partnership discussions. Progress at least one to a confirmed next step. Begin financial literacy programme design brief.	Digital24	Partnership status update. Programme design brief initiated.

Track 2: Narrative & Thought Leadership

Activity	Owner	Output / Deliverable
Briefing session with Futura to capture voice, style, key messages, and narrative framing across all three pillars. Produce Futura Media Briefing & Voice Guide document.	Digital24 + Futura representative	Futura representative Media Briefing & Voice Guide (signed off by end of week)
Draft first op-ed for Profit by Pakistan Today. Angle: Pakistan's readiness for compliant digital infrastructure. Published under Futura's name.	Digital24	Op-ed draft for Futura representative review
LinkedIn and X accounts activated. Content calendar established. First 3 posts published covering Futura's founding rationale and Pakistan market thesis.	Digital24	Social channels live. First content published.
Op-ed submitted to Profit. Confirm placement date with Editor-in-Chief.	Digital24	Placement confirmed for Month 1
Confirm Thought Behind This (Muzamil Zaidi) recording date. Prepare Futura briefing pack for appearance covering key messages, likely questions, and the boundaries of what can be said publicly.	Digital24	Recording date confirmed. Briefing pack delivered to Futura.
Profit op-ed published. Amplify across LinkedIn, X, WhatsApp, and email. Issue to all media contacts as a backgrounder.	Digital24	Op-ed live. Amplification complete.
Produce weeks 3 and 4 social content. Begin short-form commentary on Pakistan digital economy news to establish reactive voice.	Digital24	8–10 posts published across LinkedIn and X
Draft second op-ed (ProPakistani). Angle: The freelancer payment problem and why existing solutions fall short. Published under Futura's name.	Digital24	Draft ready for Futura representative review

Track 3: Regulator Engagement

Activity	Owner	Output / Deliverable
Complete full regulatory stakeholder mapping across PVARA, SECP, State Bank of Pakistan, and Ministry of IT. Identify key contacts, decision-makers, and best entry points at each institution.	Digital24	Regulatory Stakeholder Map document
Confirm current status of existing PVARA and SECP conversations with Futura. Align Digital24's engagement approach with what has already been communicated privately.	Digital24 / Futura	Internal briefing note on regulatory conversation status
SECP introduction initiated via Saad's direct personal connection. Given the strength of this relationship, an in-person meeting in Islamabad is the natural mode, subject to availability. If in-person is not viable in Month 1, the introduction proceeds virtually with an in-person follow-up targeted for Month 2. Frame as informal and relational, with no pitch and no ask.	Digital24	SECP introduction made. Format: in-person (preferred) or virtual.
Prepare PVARA engagement materials: talking points, background briefing, and positioning document tailored to PVARA's framework priorities.	Digital24	PVARA engagement pack ready
Initiate Ministry of IT introduction via Saad's direct connection to the IT Minister. Given the strength of this relationship, in-person	Digital24	Ministry of IT introduction made. SBP

is viable if the Minister is available; otherwise an intermediary introduction is made with in-person contact targeted for Month 2. SBP introduction initiated separately via Digital24 network, virtual at this stage.		initial contact established.
First PVARA engagement meeting coordinated. Digital24 in attendance with Futura. Digital24 prepares briefing and manages follow-up communications post-meeting.	Digital24 / Futura	PVARA meeting held. Follow-up note issued.

Track 4: Media & Influencer Activation

Activity	Owner	Output / Deliverable
Brief all target media contacts (Profit, Express Tribune, Dawn, Business Recorder, ProPakistani, Reuters) on Futura's launch. Share the Profit op-ed as a backgrounder once published. Establish Digital24 as the primary press contact.	Digital24	Media contacts briefed. Press contact details circulated.
Draft the government programme partnership press release. Angle: Futura partnering with a government initiative to deliver financial literacy across Pakistan, establishing Futura as an ecosystem contributor from day one. The release is drafted and ready but held until the partnership is confirmed. If confirmed in Month 1 it goes out immediately. If confirmed in Month 2 it becomes Month 2's opening PR moment.	Digital24	Press release drafted and ready to issue on partnership confirmation.
Begin influencer landscape research. Identify and assess candidates across business and finance, entrepreneurship, and lifestyle categories. Produce shortlist with audience data and format recommendations.	Digital24	Influencer shortlist with audience analysis
Initial outreach to top two influencer candidates. Frame as a conversation about the Pakistan digital economy, not a commercial pitch at this stage.	Digital24	Outreach sent. Responses tracked.

Track 5: Community & Waitlist Building

Activity	Owner	Output / Deliverable
Brief and commission beta waitlist landing page. Copy, design, and CTA aligned to Futura's compliance-first positioning for a Pakistani audience. Page is for internal readiness only at this stage, with no public promotion until Month 2.	Digital24	Design brief issued. Page in production.
Waitlist landing page live and internally tested across mobile and desktop. CTA functional. Page is not promoted publicly this month. It is infrastructure, not a campaign.	Digital24	Landing page built and tested. Held from public promotion.
CTA coordination plan prepared, mapping exactly where waitlist links will be embedded once promotion begins in Month 2. No CTAs go live publicly this month.	Digital24	CTA activation plan ready for Month 2 deployment.
Waitlist email nurture sequence written and loaded into email platform. 6-part sequence ready to deploy automatically on sign-up. Sequence live in the system but not yet receiving traffic.	Digital24	Nurture sequence loaded and tested. Ready for Month 2 activation.

Initiate formal outreach to Pakistan Freelancers Association to begin partnership discussions. Use Digital24's existing connection as the entry point.	Digital24	PFA introductory meeting confirmed or held

Month 1: Priority Outputs
• Futura Media Briefing & Voice Guide signed off
• Regulatory Stakeholder Map completed
• Profit op-ed published and amplified
• Thought Behind This recording confirmed
• Beta waitlist landing page built and internally tested, held from public promotion
• Email nurture sequence loaded and ready for Month 2 activation
• PVARA first engagement meeting held
• SECP introduction made (in-person if available, virtual otherwise)
• Ministry of IT introduction initiated via direct IT Minister connection
• PFA partnership outreach initiated
• Social channels active with first content published

MONTH 2

First Partnerships Confirmed, Broadcast Presence Begins, Optional Islamabad Trip

The first ecosystem partnership should be confirmed and announced this month. That announcement becomes the campaign's first major PR moment. The Thought Behind This episode airs. Pakistan Counting is recorded. Broadcast media outreach begins. Futura's public presence is now established enough to make a waitlist invitation credible. The waitlist goes live publicly for the first time, with CTAs embedded across all channels and paid social beginning to drive traffic. PVARA engagement deepens and SECP conversation is formalised. Depending on how Month 1 has progressed and Futura representative availability, an optional Islamabad trip in the second half of Month 2 brings forward the in-person regulatory meetings, turning Month 3's Islamabad visit from a first introduction into a deeper follow-up.

Track 1: Ecosystem & Community Partnerships

Activity	Owner	Output / Deliverable
Finalise first government or institutional partnership agreement. Confirm scope, co-branding, and programme delivery timeline.	Digital24 / Futura	Partnership agreement confirmed
Financial literacy programme content development begins. First module covers digital identity and cross-border payments. Designed for university and online delivery.	Digital24 content team	Module 1 content in production
Partnership announcement press release drafted and issued. Amplified across all social channels and shared with all media contacts as a priority story.	Digital24	Press release live. Media coverage tracked.
First financial literacy session delivered, in a university or online format. Content captured for use in Track 2 (op-eds, social posts, short-form video).	Digital24 / Partner	First session delivered. Content assets produced.

Progress ecosystem positioning engagements by attending or contributing to at least one policy forum or roundtable relevant to Pakistan's digital economy.	Digital24 / Futura	Forum attended. Coverage or commentary issued.

Track 2: Narrative & Thought Leadership

Activity	Owner	Output / Deliverable
Thought Behind This episode airs. Amplify across all channels within 24 hours of broadcast: clip extraction, social posts, quote cards, and outreach to media contacts.	Digital24	Episode amplification complete
ProPakistani op-ed submitted and published. Angle: freelancer payment friction and the case for compliant digital infrastructure.	Digital24	Op-ed live on ProPakistani
Pakistan Counting (Junaid Iqbal) episode recorded. Futura briefing pack updated to reflect economy-focused angle.	Digital24 / Futura	Recording complete
Draft Express Tribune or Dawn op-ed. Angle: Pakistan's regulatory moment and the window for compliant digital asset infrastructure. Policy-facing framing. Published under Futura's name.	Digital24	Draft submitted for Futura representative approval
Begin Radio & TV outreach. Identify and approach producers at ARY News, BOL TV, and Geo TV with a brief on the Futura representative and the Pakistan digital economy story.	Digital24	Producer outreach sent to 3+ broadcast outlets
Short-form video production begins. First 2 Futura commentary clips recorded remotely. Topics: why blockchain infrastructure matters for Pakistan, and the compliance-first difference.	Digital24 / Futura	2 video clips edited and published
Second press release drafted and issued. Tied to the financial literacy programme launch or a regulatory engagement milestone.	Digital24	Press release issued
Month 2 PR monitoring report produced. Coverage volume, sentiment, reach, and share of voice. Shared with Futura leadership.	Digital24	Monthly report delivered

Track 3: Regulator Engagement

Activity	Owner	Output / Deliverable
PVARA follow-up communication issued after Month 1 meeting. Share any relevant background materials and confirm next engagement step.	Digital24	Follow-up sent. Next meeting or contact point confirmed.
SECP conversation formalised. If the Month 1 introduction was virtual, the in-person follow-up is scheduled for the optional Islamabad trip. If already met in person in Month 1, this is a substantive follow-up covering sandbox eligibility and documentation requirements.	Digital24	SECP meeting held or confirmed. Sandbox route discussed.
Decision point: assess whether the optional Islamabad trip proceeds in the second half of this month. Criteria: (1) Month 1 narrative outputs delivered; (2) at least one ecosystem	Digital24	Go/no-go decision confirmed. Trip logistics initiated if proceeding.

partnership in progress; (3) Futura representative available for travel; (4) SECP and Ministry of IT in-person meetings confirmable. Digital24 produces go/no-go recommendation.		
OPTION A: Islamabad trip proceeds. Digital24 and Futura travel to Islamabad. SECP in-person meeting (via Digital24's direct personal connection). IT Minister in-person meeting (via Digital24's direct personal connection). PVARA meeting if relationship is warm enough to warrant in-person at this stage. SBP introductory meeting coordinated. Digital24 manages logistics and prepares tailored briefing packs for each meeting.	Digital24 / Futura	In-person meetings held across 2 to 3 days. Notes and follow-ups issued within 48 hours.
OPTION B: Trip deferred to Month 3. SECP and Ministry of IT engagements continue virtually. SBP introductory contact made remotely. All in-person meetings consolidated into the Month 3 Islamabad visit as originally planned.	Digital24	Virtual engagement maintained. Month 3 visit confirmed as primary in-person moment.
Monitor for open PVARA, SECP, or SBP consultations. If any are relevant, prepare and submit a formal written response.	Digital24	Consultation submission filed if applicable
Post-Month 2 regulatory review. Assess the state of all four relationships (PVARA, SECP, SBP, Ministry of IT) and determine what in-person engagement remains outstanding for Month 3.	Digital24	Regulatory relationship status report. Month 3 visit scope confirmed.

Track 4: Media & Influencer Activation

Activity	Owner	Output / Deliverable
Pakistan Counting episode (recorded in Month 2) aired and amplified. Clip extraction, social posts, and media contact outreach within 24 hours.	Digital24	Pakistan Counting episode amplification complete
Influencer shortlist refined to top three candidates. Engagement strategy confirmed per candidate, covering format, angle, and proposed timeline.	Digital24	Final influencer shortlist approved
Formal influencer outreach sent to top candidate. Propose a long-form conversation on Pakistan's digital economy and infrastructure opportunity. No product pitch at this stage.	Digital24	Outreach sent. Response tracked.
Personal briefing calls or messages to key journalists at Profit, Express Tribune, Reuters, and ProPakistani. Keep them warm ahead of Month 3 activity.	Digital24	Journalist briefings complete

Track 5: Community & Waitlist Building

Activity	Owner	Output / Deliverable
Waitlist CTAs go live publicly for the first time. Embedded across all active channels: press release footer, social profile links, and podcast show note links. Timed to coincide with the Thought Behind This episode airing, which is the first moment there is enough public substance behind Futura to make the invitation credible.	Digital24	CTAs live across all channels. Waitlist open to the public.

Reddit organic community activity begins. Community-native content in relevant subreddits (freelance, crypto, remote work Pakistan). Contribution-first approach, with no overt promotion initially.	Digital24	Reddit presence established
Meta (Facebook and Instagram) paid campaigns launch. Targeting: Upwork, Payoneer, SadaPay, Wise interest parameters. Drive traffic to waitlist landing page. Reddit paid spend added once organic presence is established.	Digital24	Meta and Reddit paid campaigns live. First sign-ups tracked.
Pakistan Freelancers Association partnership terms agreed. Co-branded outreach plan confirmed. Onboarding pathway for PFA members to the waitlist designed.	Digital24	PFA partnership confirmed
First PFA co-branded outreach to association membership. Waitlist sign-up promoted as early access to tools built specifically for Pakistani freelancers.	Digital24 / PFA	PFA outreach issued. Sign-up volumes tracked.
Review waitlist sign-up data. Assess which channels are converting. Optimise Meta and Reddit targeting based on first two weeks of data.	Digital24	Paid social performance review. Targeting updated.

Month 2: Priority Outputs
• First ecosystem partnership announced, PR activated
• Financial literacy programme first session delivered
• Thought Behind This episode aired and amplified
• Pakistan Counting recorded
• ProPakistani op-ed published
• Express Tribune / Dawn op-ed in progress
• Mid-month trip decision made: proceed or defer to Month 3
• SECP conversation formalised (in-person if trip proceeds, virtual if deferred)
• IT Minister meeting held in-person if trip proceeds
• PVARA and SBP engagements progressed
• PFA partnership confirmed
• Waitlist CTAs live publicly for the first time, timed with Thought Behind This airing
• Paid social campaigns live (Meta paid, Reddit organic first then paid)
• First broadcast media outreach sent
• 2 short-form video clips published

DIGITAL24

MONTH 3

Islamabad Visit, Influencer Activation, Programme at Scale

The Islamabad visit is the key milestone of the month, with in-person meetings across all four regulatory bodies in a single coordinated trip. Influencer outreach moves from conversation to confirmed engagement. The financial literacy programme reaches scale. Broadcast media appearances begin. By the end of Month 3, Futura should be a known and credible name across Pakistani media, the regulatory community, and its target audience.

Track 1: Ecosystem & Community Partnerships

Activity	Owner	Output / Deliverable
Financial literacy programme at scale. Second and third modules delivered across university, incubator, and online channels. Content documented for PR and social amplification.	Digital24 / Partner	Modules 2–3 delivered. Content assets produced.
Explore second government or institutional partnership. If the first has been confirmed and is running, use it as a reference case in new partnership conversations.	Digital24	Second partnership outreach in progress
Contribute to a major policy forum, roundtable, or consultation in Pakistan's digital economy or fintech space. Futura representative or Digital24 to represent Futura.	Digital24 / Futura	Forum appearance or submission delivered
Month 3 ecosystem review. Assess partnership quality, programme reach, and goodwill generated. Inform Months 4–6 planning.	Digital24	Ecosystem review report

Track 2: Narrative & Thought Leadership

Activity	Owner	Output / Deliverable
Pakistan Counting episode airs. Amplification across all channels within 24 hours.	Digital24	Episode amplification complete
Express Tribune or Dawn op-ed published. Amplify and share with all regulatory contacts as a credibility signal ahead of Islamabad visit.	Digital24	Op-ed live and distributed to regulatory contacts
Additional podcast outreach to 2–3 shows beyond existing relationships. Target finance, technology, and entrepreneurship formats with audiences relevant to Futura's positioning.	Digital24	Outreach sent. At least 1 recording confirmed.
First broadcast media appearance coordinated across ARY News, BOL TV, or Geo TV. Futura representative briefed and prepared for live or recorded format.	Digital24 / Futura	First broadcast appearance aired
Short-form video: 2 additional clips produced and published. Topics aligned with Islamabad visit narrative: regulatory credibility, compliance-by-design, Pakistan as a pilot market.	Digital24 / Futura	2 video clips published
Third press release issued, tied to whichever of the following produces the strongest news hook: the Islamabad visit, a financial literacy programme milestone, or the broadcast appearance.	Digital24	Press release issued

Month 3 PR monitoring report. Coverage volume, sentiment, share of voice, and cumulative 3-month summary. Full picture of earned media to date.	Digital24	Monthly and quarterly coverage report delivered

Track 3: Regulator Engagement

Activity	Owner	Output / Deliverable
Islamabad visit scope confirmed based on Month 2 outcome. If the optional Month 2 trip proceeded, SECP and Ministry of IT will have already been met in person, so Month 3 focuses on PVARA deepening and SBP. If Month 2 trip was deferred, all four bodies are covered in this visit. Digital24 prepares tailored briefing packs for each meeting regardless.	Digital24	Visit scope confirmed. Meetings scheduled. Briefing packs ready.
Islamabad visit. If Month 2 trip proceeded: Day 1: PVARA (primary, deepening). Day 2: SBP and any follow-up meetings. If Month 2 trip was deferred: Day 1: PVARA. Day 2: SECP and Ministry of IT. Day 3: SBP and any additional engagements. Either way, all four bodies are engaged in person by the end of this visit.	Futura / Digital24	All outstanding in-person meetings held. Notes captured.
Post-visit follow-up communications issued to all four bodies within 48 hours. Personalised notes per institution referencing specific discussion points.	Digital24	Follow-up notes issued to PVARA, SECP, SBP, Ministry of IT
PVARA follow-up meeting or call to progress the relationship following the Islamabad visit. Begin to understand any formal registration steps available at this stage.	Digital24	PVARA follow-up held
SECP sandbox eligibility formally assessed based on information gathered in Months 1–3 meetings. Determine whether a formal sandbox application is appropriate at this stage.	Digital24	Sandbox assessment complete. Decision on application timing made.
File any open public consultation submissions identified during Months 1–3 that are still within their submission window.	Digital24	Consultation submissions filed

Track 4: Media & Influencer Activation

Activity	Owner	Output / Deliverable
Influencer engagement confirmed with top candidate. Format, date, and production logistics agreed. Digital24 prepares Futura representative briefing for the conversation.	Digital24	Influencer engagement confirmed
Influencer conversation recorded. Longer-form format focused on Pakistan's digital economy, the freelancer opportunity, and infrastructure as the enabling layer. Product is discussed in context rather than as a pitch.	Digital24 / Futura	Recording complete. Publication date agreed.
Outreach to second influencer candidate initiated. Reference Month 3 media coverage and regulatory activity as credibility signals in the outreach message.	Digital24	Outreach sent to second candidate
End-of-quarter media relationship review. Personal outreach to all key journalists. Share the Month 3 coverage report as a	Digital24	Journalist briefings complete. Months 4–6 narrative seeded.

demonstration of campaign momentum. Set expectations for Months 4–6.		

Track 5: Community & Waitlist Building

Activity	Owner	Output / Deliverable
PFA member onboarding pathway fully active. Regular co-branded communications to PFA membership driving waitlist sign-ups.	Digital24 / PFA	Ongoing PFA-driven sign-ups tracked
Review paid social performance at 4-week mark. Optimise Reddit and Meta targeting. Reallocate budget to best-performing audiences and creative.	Digital24	Paid social optimisation complete
University workshop programme delivered at LUMS, NUST, or IBA. Content focused on digital identity and blockchain infrastructure basics. Assets captured for Track 2.	Digital24 / Partner	University workshop delivered. Attendance and sign-up data captured.
Waitlist performance review. Assess total sign-up volume, channel attribution, and conversion rate from sign-up to email sequence engagement. Report to Futura leadership.	Digital24	Waitlist performance report

Month 3: Priority Outputs
• Islamabad visit complete. All four regulatory bodies met in person by end of Month 3
• Follow-up communications issued to all four regulatory bodies within 48 hours
• SECP sandbox eligibility formally assessed
• First broadcast media appearance aired
• Pakistan Counting episode aired and amplified
• Express Tribune / Dawn op-ed published
• Third press release issued
• Financial literacy programme at scale
• Influencer engagement confirmed and recording complete
• University workshop delivered
• PFA onboarding active and tracking sign-up volumes
• Quarterly PR monitoring report delivered