DIGITAL24

Futura Pakistan

3-Month Activity Plan

Prepared by Digital24 | Confidential

Overview

This plan covers the first three months of Futura's Pakistan launch campaign. The plan runs five tracks simultaneously. Ensuring Futura enters the Pakistani market as a known, trusted, and credible player across regulators, media, and the public before the product is available to use. **This plan operates as part of the broader Global South programme and should be read alongside the El Salvador Activity Plan and the overarching Global South PR & Communications Strategy.**

How to read this plan

This plan is structured around the expected licence approval date. L refers to the date of CNAD licence confirmation. The three phases are L-3, L-2, and L-1, meaning three months, two months, and one month before that confirmation date respectively.

Futura's legal team confirms the expected CNAD licence approval date. That date becomes L.

L-3

Internal Groundwork Only. No Public-Facing Regulatory Pressure.

L-3 is internal groundwork. Futura has encountered a regulatory gap with the Pakistani government and this month is not the time to push. The priority is building the foundations that will make L-2 reactivation productive. Regulatory contacts are maintained but no new introductions are pushed this month. The El Salvador licence application is being filed simultaneously, and the credibility that generates will transform the Pakistan re-engagement in L-2.

Track 1: Ecosystem & Community Partnerships

Activity	Owner	Output / Deliverable
Research and map government bodies, public programmes, and ecosystem organisations that are viable partnership targets. Identify the two or three strongest fits based on existing connections and strategic alignment. No outreach.	Digital24	Shortlist of partnership targets with proposed angles
Identify think-tanks, policy bodies, and industry forums active in Pakistan's digital economy space. Map the landscape.	Digital24	Ecosystem positioning contacts list
Begin financial literacy programme design brief. Develop the framework for what the programme will cover, who it is for, and how it will be delivered. Internal document only at this stage.	Digital24	Financial literacy programme design brief drafted.

Track 2: Narrative & Thought Leadership

Activity	Owner	Output / Deliverable
Briefing session with Futura to capture voice, style, key messages, and narrative framing across all three pillars. Produce Futura Media Briefing & Voice Guide document.	Digital24 + Futura representative	Futura representative Media Briefing & Voice Guide signed off.
Draft, submit, and publish the first op-ed in Profit by Pakistan Today. Angle: Pakistan's readiness for compliant digital infrastructure. Digital24 manages submission through the existing Editor-in-Chief relationship.	Digital24	Profit op-ed published
Prepare Pakistan-specific social content for publication in L-2. Futura's LinkedIn and X accounts are established and managed under the Global South programme as part of the El Salvador activity plan. Digital24 drafts and approves Pakistan-focused content for those channels: posts covering Pakistan's digital economy opportunity, Futura's mission, and the regulatory context. Nothing is published this month. All publishing decisions in this plan are subject to the legal clearance gate established in the El Salvador plan: Futura's legal team defines what can be published before the CNAD licence is confirmed	Digital24	Pakistan social content drafted and approved. Publishing held for L-2, subject to legal clearance gate.
Confirm Thought Behind This (Muzamil Zaidi) recording date, targeting a slot in L-2. The recording does not happen this month. Prepare the Futura briefing pack covering key messages, likely questions, and the boundaries of what can be said publicly.	Digital24	Recording date confirmed. Briefing pack delivered to Futura.
Draft second op-ed (ProPakistani). Angle: The freelancer payment problem and why existing solutions fall short. Published under Futura's name.	Digital24	Draft ready for Futura representative review

Track 3: Regulator Engagement

Activity	Owner	Output / Deliverable
Complete full regulatory stakeholder mapping across PVARA, SECP, State Bank of Pakistan, and Ministry of IT. Identify key contacts, decision-makers, and best entry points at each institution.	Digital24	Regulatory Stakeholder Map document
Confirm current status of existing PVARA and SECP conversations with Futura. Align Digital24's engagement approach with what has already been communicated privately.	Digital24 / Futura	Internal briefing note on regulatory conversation status
SECP relationship maintained via Digital24's direct personal connection. No formal introduction or meeting pushed this month. The relationship is kept warm through informal contact. The meeting is targeted for L-2 once the El Salvador licence application is progressing and Futura has international regulatory credibility to bring to the conversation.	Digital24	SECP relationship maintained. Meeting targeted for L-2.
Prepare PVARA engagement materials: talking points, background briefing, and positioning document tailored to PVARA's framework priorities.	Digital24	PVARA engagement pack ready
Ministry of IT relationship maintained via Digital24's direct connection to the IT Minister. No formal meeting or introduction pushed this month. The relationship is kept warm. In-person	Digital24	Ministry of IT relationship maintained.

meeting is targeted for L-2 when the El Salvador credibility is in place. SBP contact noted for L-2 initiation.		SBP outreach planned for L-2.

Track 4: Media & Influencer Activation

Activity	Owner	Output / Deliverable
Draft the government programme partnership press release. Angle: Futura partnering with a government initiative to deliver financial literacy across Pakistan, establishing Futura as an ecosystem contributor from day one. The release is drafted and held. It will be issued when the partnership is confirmed in L-2.	Digital24	Press release drafted and held for L-2 issuance on partnership confirmation.
Begin influencer landscape research. Identify and assess candidates across business and finance, entrepreneurship, and lifestyle categories. Produce shortlist with audience data and format recommendations. Research only this month, no outreach until L-2.	Digital24	Influencer shortlist with audience analysis. Outreach held for L-2.

Track 5: Community & Waitlist Building

Activity	Owner	Output / Deliverable
Brief and commission beta waitlist landing page. Copy, design, and CTA aligned to Futura's compliance-first positioning for a Pakistani audience. Page is for internal readiness only at this stage, with no public promotion until L-2.	Digital24	Design brief issued. Page in production.
Waitlist landing page live and internally tested across mobile and desktop. CTA functional. Page is not promoted publicly this month. It is infrastructure, not a campaign.	Digital24	Landing page built and tested. Held from public promotion.
CTA coordination plan prepared, mapping exactly where waitlist links will be embedded once promotion begins in L-2. No CTAs go live publicly this month.	Digital24	CTA activation plan ready for L-2 deployment.
Waitlist email nurture sequence written and loaded into email platform. 6-part sequence ready to deploy automatically on sign-up. Sequence live in the system but not yet receiving traffic.	Digital24	Nurture sequence loaded and tested. Ready for L-2 activation.

L-3: Priority Outputs
• Futura Media Briefing & Voice Guide signed off
• Regulatory Stakeholder Map completed
• Partnership target shortlist prepared, outreach held for L-2
• Financial literacy programme design brief drafted
• Profit op-ed published and amplified
• Thought Behind This recording date confirmed for L-2. Briefing pack prepared.
• Beta waitlist landing page built and internally tested, held from public promotion
• Email nurture sequence loaded and ready for L-2 activation
• PVARA engagement pack prepared. First meeting targeted for L-2.

• SECP relationship maintained, substantive meeting targeted for L-2
• Ministry of IT relationship maintained, in-person meeting targeted for L-2

L-2

Reactivation: Pakistan Relaunches with El Salvador Credibility, Partnerships Confirmed, Broadcast Begins

Pakistan reactivates. The El Salvador CNAD licence application is progressing and Futura is no longer an unknown company asking for a regulatory framework to be built. It is a company with an active application under the world's leading digital asset regulatory framework. SECP and Ministry of IT introductions are made this month through Digital24's direct personal connections. The first ecosystem partnership is confirmed and announced. The Thought Behind This episode is recorded this month and will air in L-1. The waitlist goes live for the first time. Depending on how the month progresses and Futura representative availability, an optional Islamabad trip in the second half of L-2 brings forward the in-person regulatory meetings, turning L-1's Islamabad visit from a first introduction into a deeper follow-up.

Track 1: Ecosystem & Community Partnerships

Activity	Owner	Output / Deliverable
Initiate outreach to the shortlisted government bodies and public programmes identified in L-3. The narrative is now established through the Profit op-ed. Futura is a known name in Pakistan's digital economy conversation.	Digital24	Outreach sent to shortlisted targets. First partnership meetings requested.
First partnership meetings held. Present Futura's ecosystem positioning, the Global South mission, and the proposed financial literacy co-delivery framework. A Futura representative attends where possible.	Digital24 / Futura	Meeting notes. Partnership proposals issued to targets.
Finalise first government or institutional partnership agreement. Confirm scope, co-branding, and programme delivery timeline.	Digital24 / Futura	Partnership agreement confirmed
Financial literacy programme content development begins. First module covers digital identity and cross-border payments. Designed for university and online delivery.	Digital24 content team	Module 1 content in production
Partnership announcement press release drafted and issued. Amplified across all social channels and shared with all media contacts as a priority story.	Digital24	Press release live. Media coverage tracked.

Track 2: Narrative & Thought Leadership

Activity	Owner	Output / Deliverable
Thought Behind This (Muzamil Zaidi) episode recorded. Recording date was confirmed in L-3. Digital24 manages logistics, prepares the studio or remote setup, and ensures the Futura representative is fully briefed and ready. The briefing pack produced in L-3 is reviewed and updated to reflect any developments in the El Salvador narrative.	Digital24 / Futura	Recording complete. Episode submitted to Muzamil Zaidi for production.
Pakistan-focused content begins publishing on Futura's Global South LinkedIn and X channels. One to two posts per week	Digital24	Pakistan content live on Global South channels. Engagement tracked.

covering Pakistan's digital economy opportunity, the Global South mission, and amplification of Pakistani media placements.		
ProPakistani op-ed submitted and published. Angle: freelancer payment friction and the case for compliant digital infrastructure.	Digital24	Op-ed live on ProPakistani
Pakistan Counting (Junaid Iqbal) episode recorded. Futura briefing pack updated to reflect economy-focused angle. The episode will air in L-1 once production is complete.	Digital24 / Futura	Recording complete. Production timeline confirmed with Junaid Iqbal.
Draft Express Tribune or Dawn op-ed. Angle: Pakistan's regulatory moment and the window for compliant digital asset infrastructure. Policy-facing framing. Published under Futura's name.	Digital24	Draft submitted for Futura representative approval
Attend or contribute to at least one policy forum or roundtable relevant to Pakistan's digital economy or fintech space. This is a narrative and credibility activity: being present in policy conversations establishes Futura as a serious institutional actor.	Digital24 / Futura	Forum attended. Commentary or coverage issued.
Begin Radio & TV outreach. Identify and approach producers at ARY News, BOL TV, and Geo TV with a brief on the Futura representative and the Pakistan digital economy story.	Digital24	Producer outreach sent to 3+ broadcast outlets
Second press release drafted and issued. Tied to the financial literacy programme launch or the partnership announcement if not already issued. The El Salvador CNAD application can be referenced as context for Futura's regulatory credibility if Futura legal confirms this is appropriate.	Digital24	Press release issued
L-2 PR monitoring report produced. Coverage volume, sentiment, reach, and share of voice. Shared with Futura leadership.	Digital24	Monthly report delivered

Track 3: Regulator Engagement

Activity	Owner	Output / Deliverable
PVARA initial engagement initiated. L-2 is where Digital24 reaches out to PVARA formally, sharing background on Futura and requesting an introductory meeting. The El Salvador CNAD application in progress provides the credibility foundation for this outreach.	Digital24	PVARA outreach made. Introductory meeting requested or confirmed.
SECP introduction made this month via Digital24's direct personal connection. The El Salvador CNAD application progressing gives Futura the regulatory credibility to enter this conversation as a peer rather than an applicant. Frame as informal and relational, no pitch, no ask. If the optional Islamabad trip proceeds this month, the in-person meeting happens then. If not, the introduction is made virtually with in-person follow-up in L-1.	Digital24	SECP introduction made. Format determined by Islamabad trip decision.
Ministry of IT introduction made this month via Digital24's direct connection to the IT Minister. Same framing as SECP: informal, relational, no pitch, no ask.	Digital24	Ministry of IT introduction made.
Decision point: assess whether the optional Islamabad trip proceeds in the second half of this month. Criteria: (1) Narrative outputs from L-3 delivered and published; (2) at least one ecosystem partnership in progress; (3) Futura representative	Digital24	Go/no-go decision confirmed. Trip logistics initiated if proceeding.

available for travel; (4) SECP and Ministry of IT in-person meetings confirmable.		
OPTION A: Islamabad trip proceeds. Digital24 and Futura travel to Islamabad. SECP in-person meeting. IT Minister in-person meeting. PVARA meeting if relationship is warm enough to warrant in-person at this stage. SBP introductory meeting coordinated. Digital24 manages logistics and prepares tailored briefing packs for each meeting.	Digital24 / Futura	In-person meetings held across 2 to 3 days. Notes and follow-ups issued within 48 hours.
OPTION B: Trip deferred to L-1. SECP and Ministry of IT engagements continue virtually. SBP introductory contact made remotely. All in-person meetings consolidated into the L-1 Islamabad visit as originally planned.	Digital24	Virtual engagement maintained. L-1 visit confirmed as primary in-person moment.
Monitor for open PVARA, SECP, or SBP consultations. If any are relevant, prepare and submit a formal written response.	Digital24	Consultation submission filed if applicable
Post-L-2 regulatory review. Assess the state of all four relationships (PVARA, SECP, SBP, Ministry of IT) and determine what in-person engagement remains outstanding for L-1.	Digital24	Regulatory relationship status report. L-1 visit scope confirmed.

Track 4: Media & Influencer Activation

Activity	Owner	Output / Deliverable
Brief all target media contacts (Profit, Express Tribune, Dawn, Business Recorder, ProPakistani, Reuters) on Futura's story. Share the Profit op-ed as a backgrounder. Establish Digital24 as the primary press contact. The El Salvador CNAD application in progress is referenced as evidence of international regulatory credibility.	Digital24	Media contacts briefed. Press contact details circulated.
Influencer shortlist refined to top three candidates from the research. Engagement strategy confirmed per candidate, covering format, angle, and proposed timeline.	Digital24	Final influencer shortlist approved
Formal influencer outreach sent to top candidate. Propose a long-form conversation on Pakistan's digital economy and infrastructure opportunity. Reference Futura's Global South mission and El Salvador licensing journey as the credibility context. No product pitch at this stage.	Digital24	Outreach sent. Response tracked.

Track 5: Community & Waitlist Building

Activity	Owner	Output / Deliverable
Initiate formal outreach to Pakistan Freelancers Association using Digital24's existing connection. Frame the PFA partnership as a collaboration to serve Pakistani freelancers with tools built specifically for their cross-border payment and digital identity needs.	Digital24	PFA introductory outreach made. Meeting requested.
Waitlist CTAs go live publicly for the first time. Embedded across all active channels: press release footer, social profile links, and podcast show note links. Timed to coincide with the first ecosystem partnership announcement.	Digital24	CTAs live across all channels. Waitlist open to the public.

Reddit organic community activity begins. Community-native content in relevant subreddits (freelance, crypto, remote work Pakistan). Contribution-first approach.	Digital24	Reddit presence established
Meta (Facebook and Instagram) paid campaigns launch. Targeting: Upwork, Payoneer, SadaPay, Wise interest parameters. Drive traffic to waitlist landing page.	Digital24	Meta and Reddit paid campaigns live. First sign-ups tracked.
Review waitlist sign-up data. Assess which channels are converting. Optimise Meta and Reddit targeting based on first two weeks of data.	Digital24	Paid social performance review. Targeting updated.

L-2: Priority Outputs
• First ecosystem partnership confirmed and announced. PR activated. Financial literacy programme ready for L-1 delivery.
• Thought Behind This recorded. Airing and amplification in L-1.
• Pakistan Counting recorded. Airing and amplification in L-1.
• ProPakistani op-ed published
• Express Tribune / Dawn op-ed in progress
• Mid-month trip decision made: proceed or defer to L-1
• SECP introduction made (via Saad's direct connection)
• Ministry of IT introduction made (via Saad's direct IT Minister connection)
• PVARA formal outreach initiated
• El Salvador CNAD application progressing, referenced in all Pakistan regulatory conversations
• PFA outreach initiated. Partnership discussions progressed.
• Pakistan content live on Global South social channels, timed with first ecosystem partnership announcement
• Waitlist CTAs live publicly for the first time, timed with first ecosystem partnership announcement
• Paid social campaigns live (Meta paid, Reddit organic first then paid)
• First broadcast media outreach sent

L-1

Islamabad Visit, El Salvador Licence Confirmed or Imminent, Programme at Scale

The Islamabad visit is the centrepiece: in-person meetings across all four regulatory bodies in a single coordinated trip. Futura arrives not as an applicant seeking permission but as a company with its El Salvador CNAD licence confirmed or days away from confirmation under the world's number one ranked digital asset regulatory framework. That changes the entire tone of every meeting. Influencer outreach moves to confirmed engagement. The financial literacy programme reaches scale. Broadcast media appearances begin.

Track 1: Ecosystem & Community Partnerships

Activity	Owner	Output / Deliverable

First financial literacy session delivered. L-1 is when the first session is delivered, in a university, incubator, or online format. Content captured for Track 2 amplification.	Digital24 / Partner	First session delivered. Content assets produced.
Second financial literacy module in development. Content documented for PR and social amplification as the programme scales.	Digital24 / Partner	Module 2 content in production. Delivery date confirmed.
Explore second government or institutional partnership. If the first has been confirmed and is running, use it as a reference case in new partnership conversations.	Digital24	Second partnership outreach in progress
Second policy forum or roundtable appearance this month. Target a higher-profile event: a national digital economy summit, a fintech policy roundtable, or a formal regulatory consultation. The Islamabad visit happening this month makes in-person forum participation in Islamabad practical and efficient.	Digital24 / Futura	Second forum appearance or submission delivered.

Track 2: Narrative & Thought Leadership

Activity	Owner	Output / Deliverable
Thought Behind This episode airs. Amplify within 24 hours of broadcast: clip extraction, social posts, quote cards, and outreach to all media contacts. The episode becomes a major credibility moment , running alongside the Islamabad visit and the Express Tribune op-ed.	Digital24	Thought Behind This episode amplification complete.
Express Tribune or Dawn op-ed published. Amplify and share with all regulatory contacts as a credibility signal ahead of Islamabad visit.	Digital24	Op-ed live and distributed to regulatory contacts
Additional podcast outreach to 2–3 shows beyond existing relationships. Target finance, technology, and entrepreneurship formats with audiences relevant to Futura's positioning.	Digital24	Outreach sent. At least 1 recording confirmed.
Short-form video: 2 additional clips produced and published. Topics aligned with Islamabad visit narrative: regulatory credibility, compliance-by-design, Pakistan as a pilot market.	Digital24 / Futura	2 video clips published
Third press release issued. Angle: Futura's commitment to Pakistan and the Global South, tied to the financial literacy programme milestone or the broadcast appearance. Regulatory meetings are referenced as context for Futura's seriousness, not as the news itself, which could attract unwanted scrutiny.	Digital24	Press release issued.
L-1 PR monitoring report. Coverage volume, sentiment, share of voice, and cumulative 3-month summary. Full picture of earned media to date.	Digital24	Monthly and quarterly coverage report delivered

Track 3: Regulator Engagement

Activity	Owner	Output / Deliverable
Islamabad visit scope confirmed. If the optional L-2 trip proceeded, SECP and Ministry of IT will have already been met in person, so L-1 focuses on PVARA deepening and SBP. If L-2 trip was deferred, all four bodies are covered in this visit.	Digital24	Visit scope confirmed. Meetings scheduled. Briefing packs ready.

Digital24 prepares tailored briefing packs for each meeting regardless.		
Islamabad visit. If L-2 trip proceeded: Day 1: PVARA. Day 2: SBP and any follow-up meetings. If L-2 trip was deferred: Day 1: PVARA. Day 2: SECP and Ministry of IT. Day 3: SBP and any additional engagements. Either way, all four bodies are engaged in person by the end of this visit.	Futura representative / Saad	All outstanding in-person meetings held. Notes captured.
Post-visit follow-up communications issued to all four bodies within 48 hours. Personalised notes per institution referencing specific discussion points.	Digital24	Follow-up notes issued to PVARA, SECP, SBP, Ministry of IT
PVARA follow-up meeting or call to progress the relationship following the Islamabad visit. Begin to understand any formal registration steps available at this stage.	Digital24	PVARA follow-up held
SECP sandbox eligibility formally assessed based on information gathered across all three months of engagement. Determine whether a formal sandbox application is appropriate at this stage.	Digital24	Sandbox assessment complete. Decision on application timing made.
File any open public consultation submissions identified across the three-month programme that are still within their submission window.	Digital24	Consultation submissions filed

Track 4: Media & Influencer Activation

Activity	Owner	Output / Deliverable
Pakistan Counting episode airs. Amplification within 24 hours of broadcast: clip extraction, social posts, and media contact outreach.	Digital24	Pakistan Counting episode amplification complete.
Influencer engagement confirmed with top candidate. Format, date, and production logistics agreed. Digital24 prepares Futura representative briefing for the conversation.	Digital24	Influencer engagement confirmed
Influencer conversation recorded. Longer-form format focused on Pakistan's digital economy, the freelancer opportunity, and infrastructure as the enabling layer. Product is discussed in context rather than as a pitch.	Digital24 / Futura	Recording complete. Publication date agreed.
Outreach to second influencer candidate initiated. Reference the Islamabad visit and accumulated media coverage as credibility signals. If the El Salvador CNAD licence has been confirmed by this point, reference it as a mark of Futura's international regulatory standing.	Digital24	Outreach sent to second candidate.

Track 5: Community & Waitlist Building

PFA partnership terms agreed. Co-branded outreach plan confirmed. Onboarding pathway for PFA members to the waitlist designed.	Digital24 / Futura / PFA	PFA partnership confirmed.
First PFA co-branded outreach to association membership. Waitlist sign-up promoted as early access to tools built specifically for Pakistani freelancers.	Digital24 / Futura / PFA	PFA outreach issued. Sign-up volumes tracked.

PFA member onboarding pathway active. Ongoing co-branded communications to PFA membership driving waitlist sign-ups.	Digital24 / Futura / PFA	Ongoing PFA-driven sign-ups tracked.
Review paid social performance at 4-week mark. Optimise Reddit and Meta targeting. Reallocate budget to best-performing audiences and creative.	Digital24	Paid social optimisation complete
University workshop programme delivered at LUMS, NUST, or IBA. Content focused on digital identity and blockchain infrastructure basics. Assets captured for Track 2.	Digital24 / Futura / Partner	University workshop delivered. Attendance and sign-up data captured.
Waitlist performance review. Assess total sign-up volume, channel attribution, and conversion rate from sign-up to email sequence engagement. Report to Futura leadership.	Digital24	Waitlist performance report

L-1: Priority Outputs
• Islamabad visit complete. All four regulatory bodies met in person by end of L-1
• Follow-up communications issued to all four regulatory bodies within 48 hours
• SECP sandbox eligibility formally assessed
• First broadcast media appearance aired
• Thought Behind This episode aired and amplified. (Recorded in L-2.)
• Pakistan Counting episode aired and amplified. (Recorded in L-2.)
• Express Tribune / Dawn op-ed published
• Third press release issued
• First financial literacy session delivered
• Influencer engagement confirmed and recording complete
• University workshop delivered
• PFA partnership terms agreed and first co-branded outreach issued
• Quarterly PR monitoring report delivered, consolidated with El Salvador report